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MEMORANDUM

Toledo Tie Treatment Site
3227 Frenchmens Road Toledo, OH 43607

PLEASE DISTRIBUTE THIS MEMORANDUM TO THE DESIGNATED PERSON:

TO: Meeting Attendees:
Linda Maxfield, Ameritech Fax No.: (419) 245-7154
Mark Sacchetti, Columbia Gas Fax No.: (419) 252-8095
Dave Plentz, MCL/World Com Fax No.: (419) 324.5022

Scott Lockhart, HAI Fax No.: (419) 385-5487
Douglas Thomas, HAI Fax No.: (614) 793-9070
Cedric Gibson, E&E Fax No.: (734) 946-0488

FROM: William Spedding, OHMAT
SUBJECT: JUNE 16 UTILITY MEETING: FINAL MINUTES
DATE: June 24, 1999

PAGES: 6 (Including Cover)

CC: Peter Goetz, KMC Fax No.: (405) 447-8300
Denise Brown, Toledo Edison Fax No.: (419) 249-5099
Patrick Bolger, OHM/IT Fax No.: (312) 263.2781
Introduction

Since the time critical removal action at the Toledo Tie Treatment Site is nearly complete, site
personnel met with representatives of several utility companies to coordinate post-remediation
utility work on June 16, 1999.

On June 18, OHM/IT distributed draft minutes from the mecting for your review and comment,
OHMIT did not receive any comments by the requested deadline of June 23, 1999. As a result,
tke contents of final meeting minutes are identical to the draft meeting minutes.

If you have any questions or need additional information, please feel free to contact me at (419)
578-4063.

KMC/Utilities - Meeting Miautes ~Final 061699 .doc
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TOLEDO TIE TREATMENT
UTILITY COORDINATION MEETING
JUNE 16, 1999
FINAL MEETING MINUTES

Introductions
*  Ameritech
»  Columbia Gas
¢ MCl/World Com
s Ecology and Environment, Inc,
»  Hull & Associates, Inc. (HAI)
s  OHM/IT (IT Group, formerly OHM Remediation Services Corp.)
» Toledo Edison could not attend

The attendance sheet is attached.

Site History
The Toledo Tie Treatment Site is a former wood-preserving site that used coal tar creosote from

1923 t0 1962, The site encompasses approximately 50 acres, with the most heavily contaminated
zones being the suspected lagoon area, Williams Ditch, and the former tank farm,

The USEPA issued a Unilateral Order to Kerr-McGee Chemical, LLC, which initiated the time
critical removal action.

Time Critical Removal Action

The removal action drawings were reviewed. OHM/IT removed contaminated soil from the
suspected former lagoon areas and Williams Ditch. OHM/IT also installed a HDPE liner barrier
along the perimeter of the lagoon excavation. Within the ROW, the top of liner is approximately
three (3) feet below grade. HAI will forward record drawings and analytical data to the utilities

after reviewing with Kerr-McGee.

There is potential contamination outside the removal action limits, HAI conducted field tests,
Laser Induced Fluorescence (LIF), which indicated a typical creosote signature outside the
remnoval ection lirits. The attached drawing indicates the area. Based on test pits, there are
globules or isolated pockets/lenses of viscous creosote approximately 4.5 feet below grade. If
creosote is encountered while OHMVIT is still onsite, the utility should contact OHM/IT.

There are creosote contaminated soil stockpiles at the site. These areas are restricted to OHM/IT
personnel. These stockpiles will be sent for disposal within the next several weeks.

Safety
Duwring the meeting, OHM/IT distributed a safety package that included site rules, a Material

Safety Data Sheet (MSDS) for creosote, a drawing illustrating the location of emergency
equipment, a map to the hospital, and emergency phone numbers.
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TOLEDO TIE TREATMENT

- UTILITY COORDINATION MEETING

JUNE 16, 1999
FINAL MEETING MINUTES

While onsite, OHM/IT will enforce the following safety rules:

 No one will be admitted to the site without the proper safety equipment (hard hat, safety
glasses, long pants and sleeve shirts, and steel toed boots are the minimum requirements).

» Eating, drinking, chewing gum or tobacco, and smoking are prohibited on-site. The
“site” is defined as the fenced in area. Smoking is permitted in the break trailer and off-
site only.

»  All accidents and injuries must be reported jmmediately to OHM/IT,
* Everyone must sign-in AND out at the OHM/IT office trailer.

Time Critical Removal Action Schedule

The project should be completed in mid-July. Although the disposal of hazardous waste will be
completed in early July, OHM/IT will be demobilizing, paving, landscaping, etc. The utilities
may begin work at the site after the hazardous materials have been sent for disposal. OHM/IT
will forward a schedule to the utilities.

While OHM/IT is onsite, site workhours are Monday-Friday from 7:00 A,M. to $:30 P.M.

Ltility Installation Schedule

Toledo Edison has to re-install utility poles before any of the other utility wotk may proceed.
Pricr to the meeting, Toledo Edison indicated that they would mobilize to the site in
approximately 4+6 weeks, Toledo Edison would need 1 week to re-install utility poles and
overhead wires.

After Toledo Edison completed their initial relocation work, they would contact the other
utilities. The other utilities can coordinate their own work, After Ameritech removes their
phene lines from Toledo Edison’s temporary poles, Toledo Edison would return to the site to
gbandon their temporary poles.

The utilities indicated that they would restore the site after they leave,

Subsurface Utility Installation Work

Ameritech places their cable at a depth of 24-inches. Ameritech will also have to excavate a
splice pit at the same location as the splice pit that OHMAT cxcavaged in Octoblcr 1998. After
Ameritech splices their cable, OHM/IT backfilled the splice pit with clean soil. As long as
Ameritech’s new pit is not any larger than the previous pit, Ameritech should not encounter any

crepsote,

Cclumbia Gas installs their gas lines at a depth of 30-inches.
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TOLEDO TIE TREATMENT

CYVILITY COORDINATION MEETING
JUNE 16, 1999

FINAL MEETING MINL TES

Except for several anchors to be installed on the west side of Arco Drive, all of MCl'World
Com’s work is overhead,

Except for the wtility poles and anchors, Toledo Edison’s work is overhead. The new utility
poles will be installed in areas remediated during the time critical removal action. Toledo Edison
installs poles at depths up to seven (7) feet. Toledo Edison also has to abandon/remove the
temporary utility poles that were installed in October 1998. Toledo Edison may be able to
abandon the poles at grade or one¢ foot below grade.

Conduits
Subsurface utilities do not have to be installed within conduits due to contamination. Due to the

potential for future environmental investigation work or future development at the site, the
piacement of subsurface utilities in a conduit may be advisable. The movement of construction
equ.pment over shailow lines affected telephone service to the surrounding properties.
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